

Status of Pending Items Involving Waste Disposal

Austin Resource Recovery Contracts

- **Citywide Refuse, Recycling, Organics, and Special Waste Collections**
 - Previous contract has been held over, expiring on 12/31/2017
 - Solicitation for a new contract was issued on 6/6/2016 and closed on 7/28/2016
 - New contract request went to council on 12/15/2016, 2/2/2017, and 2/16/2017, and was denied
 - Responses received for that solicitation are no longer valid, so will require a new solicitation
- **Expansion of Residential Organics Collection Program**
 - Expansion of program has been delayed
 - Previous contract for pilot program has been held over, expiring 10/20/2017
 - Solicitation for a new contract was issued on 5/30/2016, and closed on 6/28/2016
 - New contract request went to council on 3/2/2017, and was postponed indefinitely
 - Offers from solicitation still valid, so could be awarded without resoliciting if it is determined the current scope addresses the policy areas

Austin Resource Recovery Contracts Cont'd

- **Residential Dumpster Collection for Duplex and Four-Plex Customers**
 - Issuance of new Solicitation is on hold pending decisions from the Working Group
 - Current contract will be held over until 11/2/2017

Austin Water Contracts

- **Management of Biosolids Reuse**

- Previous contract has been held over, expiring on 3/31/2018
- Solicitation for a new contract was issued on 4/4/2016, and closed on 5/19/2016
- New contract request went to council on 8/11/2016, 10/6/2016, 10/20/2016 and 12/15/2016, and was withdrawn by staff at the direction of Council
- Responses received for that solicitation are no longer valid, so will require a new solicitation

- **Sale and Removal of Compost Material**

- No existing contract to hold over
- Solicitation for a new contract was issued on 3/28/2016, and closed on 5/3/2016
- New contract request went to council on 8/11/2016, 10/6/2016, and 10/20/2016 , after which time the proposal responses expired
- Responses received for that solicitation are no longer valid, so will require a new solicitation
- Currently there are 14 compost piles needing to be removed. After a fire occurred on 5/19/2017 causing an emergency situation, the 2 oldest piles will be sold this week, and 2 additional will be sold through an IFB issued on 5/22/2017, and scheduled to close on 6/13/2017.